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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  July 17, 2014 
 

Re:  CMAQ Transit Project Expenditure Updates – 1st Calendar Quarter of 2014 
 

 

Staff conducted the 1st quarter of 2014 Transit Project Expenditure Update.  This effort is intended to 

track transit project expenditures after each project has been obligated.  Of the 61 transit projects 

reported on this quarter, 9 are complete, but not closed out.  13 projects have not expended any 

CMAQ funds yet.  The table below summarizes the agencies’ responses and provides federal dollars 

expended, unexpended balances, and the percent of obligated CMAQ funds expended on each 

agency’s projects (excluding completed projects) to show the degree to which active projects are yet 

to be undertaken. 

 

Summary of CMAQ Transit Project Expenditures Updates – 1st Quarter 2014   

Agency 
# of 

Projects 

# of 

completed 

projects 

(but not 

closed) 

# of 

new 

"close 

outs" 

# of 

Active 

Projects 

w/ zero 

expendi-

tures 

Combined  

% 

expended 

on 

incomplete 

projects 

Federal 

Dollars 

expended on 

incomplete 

projects 

Remaining 

Balance on 

incomplete 

Projects 

(Federal 

Dollars) 

# "stalled-

unclear" 

projects 

RTA 8 0 0 2 11.2% 5,291,308 42,007,276 0 

CTA 14 1 0 4 24.45% 8,833,521 27,299,277 0 

Metra 17 1 0 6 19.3% 6,307,752 26,355,588 0 

Pace 11 4 6 1 85.1% 58,817,748 10,328,730 0 

CDOT 11 3 0 0 17.5% 19,746,744 92,877,256 0 

Totals 61 9 6 13 - 98,997,073 198,868,127 0 

 

 

 

No projects are stalled at this time. 
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